NGETTA BLIND CLASSROOM BLOCK RENOVATION 2015/2016

ACCOUNTABILITY TO WE CARE FOR THE DONATION RECIEVED
	N0
	DATE
	
	DONATION (EUR)
	EXCHANGE RATE (UGX)
	TOTAL AMOUNT (UGX)

	a)
	29/12/2015
	
	€9,973
	3,600/=
	35,900,000/=

	b)
	15/01/2016
	
	€7,992
	3,710/=
	29,650,000/=

	
	
	TOTAL RECIEVED
	€17,965
	
	65,550,000/=

	
	
	
	
	
	



EXPENDITURE
PHASE ONE (Demolition)
	S/N
	DATE
	PARTICULAR
	QTY
	RATE
	AMOUNT

	1
	07/09/2015
	Demolition work/Site clearance
	
	
	800,000/=

	
	
	Transporting debris
	
	
	1,050,000/=

	
	
	TOTAL
	
	
	1,850,000/=

	
	
	
	
	
	

	
PHASE TWO (Ring beam)

	2
	15/09/2015
	Iron bar 12mm 
	40pcs
	27,000/=
	1,080,000/=

	
	
	Stirrup wire 6mm
	30pcs
	9,000/=
	270,000/=

	
	
	Hoop iron 
	3 rolls
	40,000/=
	120,000/=

	
	
	Cement
	12 bags
	33,000/=
	396,000/=

	
	
	Aggregate 
	2 trips
	280,000/=
	560,000/=

	
	
	Transporting aggregate
	2 trips
	70,000/=
	140,000/=

	
	
	Sand
	1 trip
	25,000/=
	25,000/=

	
	
	Transporting sand
	1 trip
	70,000/=
	70,000/=

	
	
	Timber 12x1
	38 pcs
	11,000/=
	418,000/=

	
	
	Timber 9x1
	48 pcs
	11,000/=
	528,000/=

	
	
	Transporting timber & iron bars
	1 trip
	81,000/=
	81,000/=

	
	
	TOTAL MATERIAL
	
	
	3,688,000/=

	
	
	LABOUR 30%
	
	
	1,106,400/=

	
	
	TOTAL
	
	
	4,794,400/=

	
	
	
	
	
	

	
PHASE THREE (Over beam & Gable)

	3
	22/09/2015
	Bricks
	7 trips
	160.000/=
	1,120,000/=

	
	
	Transporting Bricks
	7 trips
	70,000/=
	490,000/=

	
	
	Sand
	4 trips
	25,000/=
	100,000/=

	
	
	Transporting Sand
	4 trips
	70,000/=
	280,000/=

	
	
	Cement
	50 bags
	33,000/=
	1,650,000/=

	
	
	Transporting cement
	1 trip
	81,000/=
	81,000/=

	
	
	TOTAL MATERIAL
	
	
	3,721,000/=

	
	
	LABOUR 30%
	
	
	1,116,300/=

	
	
	TOTAL
	
	
	4,837,300/=

	
	
	
	
	
	

	
PHASE FOUR (ROOFING)

	S/N
	DATE
	PARTICULAR
	QTY
	RATE
	AMOUNT

	4
	23/09/2015
	Iron sheets
	126 pcs
	33,000/=
	4,158,000/=

	
	
	Ridges
	22 pcs
	10,000/=
	220,000/=

	
	
	Valley gutter
	5 pcs
	18,000/=
	90,000/=

	
	
	Hoop Iron
	3 rolls
	40,000/=
	120,000/=

	
	
	Wood preservative
	140 litrs
	1,000/=
	140,000/=

	
	
	Wire nails 1 ½ inch
	11kgs
	5,000/=
	55,000/=

	
	
	Wire nails 3 inch
	20 kgs
	4,500/=
	90,000/=

	
	
	Wire nails 4 inch
	50 kgs
	4,500/=
	225,000/=

	
	
	Wire nails 6 inch
	35 kgs
	4,500/=
	157,500/=

	
	
	Roofing nails
	20 kgs
	6,000/=
	120,000/=

	
	
	Rubber washer
	10 pkts
	10,000/=
	100,000/=

	
	
	Timber 6x2
	120 pcs
	18,000/=
	2,160,000/=

	
	
	Timber 4x2
	80 pcs
	12,000/=
	960,000/=

	
	
	Timber 3x2
	100 pcs
	10,000/=
	1,000,000/=

	
	
	Timber 4x3
	22 pcs
	17,000/=
	374,000/=

	
	
	Fascia board
	22 pcs
	33,000/=
	726,000/=

	
	
	Transporting the materials
	1 trip
	81,000/=
	81,000/=

	
	
	TOTAL MATERIAL
	
	
	10,776,500/=

	
	
	LABOUR 30%
	
	
	3,232,950/=

	
	
	TOTAL
	
	
	14,009,450/=

	
	
	
	
	
	

	

PHASE FIVE (CEILING JIONT WORK)

	5
	08/12/2015
	Timber 4x2
	100pcs
	13,000/=
	1,300,000/=

	
	
	              3x2
	80pcs
	9,000/=
	720,000/=

	
	
	Expanded metal
	12bdls
	25,000/=
	300,000/=

	
	
	Welded mesh
	4bdls
	200,000/=
	800,000/=

	
	
	Wire nails        6”
	40kgs
	4,000/=
	160,000/=

	
	
	                          4”
	1 bag
	160,000/=
	160,000/=

	
	
	                          3”
	20kgs
	4,000/=
	80,000/=

	
	
	                          2”
	1bag
	160,000/=
	160,000/=

	
	
	Cement
	25bags
	32,000/=
	800,000/=

	
	
	Stone dust
	1 trip
	80,000/=
	80,000/=

	
	
	Pit sand
	1trips
	25,000/=
	25,000/=

	
	
	Transport
	3trips
	70,000/=
	210,000/=

	
	
	TOTAL MATERIAL
	
	
	4,795,000/=

	
	
	LABOUR 30%
	
	
	1,438,500/=

	
	
	TOTAL
	
	
	6,233,500/=

	
	
	
	
	
	

	




PHASE SIX (SPLASH APRON AND FLOOR SLAB)

	6
	04/01/2016
	Bricks
	6,000
	120/=
	720,000/=

	
	
	Cement
	70bags
	32,000/=
	2,240,000/=

	
	
	Pit sand
	7trips
	25,000/=
	175,000/=

	
	
	Stone dust
	3
	80,000/=
	240,000/=

	
	
	Course aggregate
	9 tips
	260,000/=
	2,340,000/=

	
	
	Timber   12x1
	40 pcs
	14,000/=
	560,000/=

	
	
	Transport
	23trips
	70,000/=
	1,610,000/=

	
	
	TOTAL MATERIAL
	
	
	7,885,000/=

	
	
	LABUR 30%
	
	
	2,365,500/=

	
	
	TOTAL
	
	
	10,250,500/=

	
	
	
	
	
	

	

PHASE SEVEN (ELECTRICAL WORK)

	7
	
	Assorted electrical materials
	
	
	2,971,000/=

	
	
	LABOUR 30%
	
	
	891,300/=

	
	
	TOTAL
	
	
	3,862,300/=

	
	
	
	
	
	

	

PHASE EIGHT (EXTERNAL AND INTERNAL FINISHES)

	8
	16/01/2016
	Cement
	176bags
	32,000/=
	5,632,000/=

	
	
	Pit sand
	8 trips
	25,000/=
	200,000/=

	
	
	Stone dust
	4 trips
	80,000/=
	320,000/=

	
	
	New Doors
	3pcs
	300,000/=
	900,000/=

	
	
	Windows repair
	9pcs
	100,000/=
	900,000/=

	
	
	Transport
	13
	70,000/=
	910,000/=

	
	
	TOTAL MATERIAL
	
	
	8,862,000/=

	
	
	LABOUR 30%
	
	
	2,658,600/=

	
	
	TOTAL
	
	
	11,520,000/=

	
	
	
	
	
	

	












PHASE NINE (PAINTING WORK)

	9
	01/02/2016
	White cement
	1 bag
	75,000/=
	75,000/=

	
	
	Sand paper [P- 120]
	40m
	3,000/=
	120,000/=

	
	
	Polythene
	4
	3,500/=
	14,000/=

	
	
	Roller stick
	4
	3,000/=
	12,000/=

	
	
	Roller brush
	4 
	10,000/=
	40,000/=

	
	
	Basin
	4
	5,000/=
	20,000/=

	
	
	Scrapper
	5
	3,000/=
	15,000/=

	
	
	White spirit
	5
	35,000/=
	175,000/=

	
	
	Weather guard white
	2x4
	55,000/=
	110,000/=

	
	
	Super gloss black
	2x4
	33,000/=
	66,000/=

	
	
	Polly filler
	1 box
	40,000/=
	40,000/=

	
	
	High gloss for doors and windows
	8x4
	55,000/=
	440,000/=

	
	
	Weather guard Rich blue, Apricot, Lime
	3x20
	265,000
	795,000/=

	
	
	Vynl silk
	1x20
	265,000/=
	265,000/=

	
	
	Undercoat/primer emulsion
	9x20
	50,000/=
	450,000/=

	
	
	Transport
	
	
	75,000/=

	
	
	TOTAL MATERIAL
	
	
	2,712,000/=

	
	
	LABOUR 30%
	
	
	813,600/=

	
	
	TOTAL
	
	
	3,525,600/=

	
	
	
	
	
	

	

PHASE TEN(GLASS AND PATTY WORK)

	10
	02/02/2016
	Glass sheet 6mm
	13
	145,000/=
	1,885,000/=

	
	
	Patty
	4
	135,000/=
	540,000/=

	
	
	Silicon
	15
	12,000/=
	180,000/=

	
	
	Steel wool
	1
	75,000/=
	75,000/=

	
	
	Transport
	2
	140,000/=
	140,000/=

	
	
	TOTAL MATERIAL
	
	
	2,820,000/=

	
	
	LABOUR 30%
	
	
	846,000/=

	
	
	TOTAL
	
	
	3,666,000/=

	
	
	
	
	
	

	11
	20/01/2016
	Engraved aluminium memory plate	A3 size
	400,000/=

	
	
	
	
	
	

	12
	13/02/2016
	Gutter installation on the dormitory roof to existing tank
	430,000/=

	
	
	
	
	
	

	
	
	TOTAL EXPENDITURE
	
	
	65,379,050/=

	
	
	TOTAL DONATION
	
	
	65,550,000/=

	
	
	CREDIT BALANCE AT HAND
	
	
	170,950/=



